Ella Withington and Lily Davis

September 14, 2021

CPSC 329

Project 2 Progress Report

Division of Tasks:

Lily

Completed but not tested:

AdminScene.java

SceneBasic.java

Not started:

LoginScene.java

AccountListScene.java

JUnit test for AdminAccount

Needs editing from project 1:

AdminAccount.java :

Ella

Completed but not tested:

ClientAccount.java

Account.java

JUnit Test for Client Account

2/4 test cases done

Not started:

ClientScene.java

ProfileScene.java

ChangePasswordScene.java

Store.java